



INTERNAL WORKING DOCUMENT • CONFIDENTIAL

BUSINESS DEVELOPMENT EXECUTION PLAN

Governance Manager: 52 weeks from current state to sale-ready

A week-by-week, task-level operating plan for the Governance Manager growth program — taking the product from current state to sale-ready. It assumes the program is run by an incoming business development lead with no prior knowledge of bluezoo or the product.

OWNER

Governance Manager growth program

PLAN PERIOD

1 Jul 2026 – 30 Jun 2027 • BZ-GM-BDP-01

How to use this plan

This is the operating manual for the Governance Manager growth program's first year. It assumes the program is led by an incoming business development lead who is new to bluezoo and the product, and it takes the program from learning the product to leaving the business sale-ready — week by week, task by task. It is deliberately prescriptive in the early weeks and increasingly outcome-led as the team builds judgement. The plan runs from **1 July 2026 to 30 June 2027**; the four quarterly gates fall at the end of September 2026, December 2026, March 2027 and June 2027.

- Work the plan in order. Each week lists **tasks**, the **output** it should produce, and the **KPI** it advances.
- The 52 weeks are grouped into five phases. Each phase opens with its objectives, the KPIs in focus, and the exit criteria to hit before moving on.
- Treat the weekly targets (calls, demos, proposals, signings) as commitments, not suggestions. They ladder directly to the annual KPIs.
- If the program falls behind, it does not silently slip — the gap is raised at the weekly check-in and re-planned with the sponsor.

The program's sponsor is **Tony Friday (Director)** — the route to product history, client introductions and sign-off on pricing, partnering and the sale narrative. **Both the business development lead and the offshore BDM are recruited during the first six weeks and start in Week 7.** Weeks 1–6 are therefore a mobilisation window led by **Pat** (a local Australian executive and product leader; no incremental cost, ~4 hours/week) with Tony: they ready the product knowledge, data, HubSpot and target lists, and run the hiring — Pat sits on the interview panel in Weeks 3–4. From Week 7 the BD lead runs the program day to day and directs the BDM, who owns international distributor recruitment; Pat continues throughout for local demonstrations and product authority.

The program & what success looks like

The program owns the commercial growth of Governance Manager and its readiness for sale: treble revenue and, just as importantly, build durable recurring revenue and repeatable go-to-market systems that survive a change of ownership. It sells through three motions — direct, partner and international distribution. From Week 7 a business development lead runs the program day to day and directs the offshore BDM; both are recruited in Weeks 1–6, a mobilisation window led by Pat and Tony. Pat, a local Australian executive and product leader (no incremental cost, ~4 hours/week), provides in-person demonstrations and product authority in Australia throughout.

The KPIs the program owns

KPI	CURRENT	12-MO TARGET
Total revenue (annualised run-rate)	A\$239k	A\$717k
Recurring revenue (ARR)	A\$151k	~A\$430k
Active domestic partners	1	6
International distributors signed	0	2–3
Whole-of-sector / government programs	0	3
Direct assessment clients	8	~45
Qualified pipeline coverage	—	3× target
Sale-readiness pack (metrics, playbook, data room)	—	Complete

Operating rhythm

A predictable cadence keeps the plan honest. Hold these rhythms from week one; they are how the program stays ahead of the KPIs rather than reporting on them after the fact.

DAILY

Work the pipeline: outreach, follow-ups, demos and proposal progression. Update the CRM same-day. Unblock the BDM.

WEEKLY

30-minute check-in with Tony: pipeline movement, wins, blockers, week-ahead plan. BDM 1:1. Refresh the KPI tracker.

MONTHLY

Full KPI review vs glidepath; forecast for the quarter; spend check against the A\$75k marketing envelope; pipeline-coverage review.

QUARTERLY

Phase gate: review against exit criteria, reallocate effort to the best-performing channel, and lock the next quarter’s plan.

DEPLOYING PAT — ~4 HRS/WEEK, NO COST

Pat is a local Australian executive and product leader whose salary sits elsewhere, so his time is free to the plan. Spend his four hours a week where in-person product authority converts best: local demonstrations, whole-of-sector and government meetings, large-client value reviews, partner product training and conference presence. Book him a week ahead against the highest-value opportunity, and lean on him for product leadership while the BD lead builds fluency. In Weeks 1–6, before the BDM starts, Pat is the program’s main in-field resource alongside the BD lead. Pat already holds a strong relationship with the largest client and will visit them on-site in **July** and **November** — anchor that client’s renewal and expansion around those two visits.

Mobilisation & phase milestones

By Week 6	Both roles hired to start Week 7; product & demo knowledge, account & commercial data, HubSpot, pricing and playbook ready; sector and partner target lists seeded.
By Week 13	BD lead and BDM onboarded (from Week 7); pipeline at 1.5× coverage; first partner conversations advanced; first sector program in active pursuit.
By Week 26	Three partners live, the first whole-of-sector program closed, and pipeline at 3× coverage.

52-week KPI glidepath

Quarterly checkpoints. Revenue and ARR are annualised run-rates; counts are cumulative. If the program is behind two checkpoints running, escalate and re-plan.

KPI	START	Q1-W13	Q2-W26	Q3-W39	Q4-W52
Revenue (run-rate, A\$k)	239	270	400	560	717
Recurring ARR (A\$k)	151	175	250	350	430
Domestic partners	1	2	3	5	6
Intl distributors signed	0	0	1	2	3
Sector / govt programs	0	0*	1	2	3
Direct assessment clients	8	12	22	35	45
Pipeline coverage	—	1.5×	3×	3×	3×

* First sector program in active pursuit by week 13; first close targeted in Q2.

Five phases over 52 weeks

Phase 1

Weeks 1–4 · Jul
2026

Mobilisation & recruitment

Pat and Tony recruit the BD lead and BDM (both start Week 7) and ready the product knowledge, data, HubSpot, pricing and target lists.

Phase 2

Weeks 5–13 ·
Aug–Sep 2026

Adopt & activate

Weeks 5–6 finish mobilisation; the BD lead and BDM start in Week 7, then adopt HubSpot and the playbooks, activate the partner program and start selling.

Phase 3

Weeks 14–26 ·
Oct–Dec 2026

Launch & first wins

Campaigns live, first partners signed, first sector program closed, distributor outreach begun.

Phase 4

Weeks 27–39 ·
Jan–Mar 2027

Scale the channels

Grow partners to six, sign distributors, close sector programs two and three, drive assessment volume.

Phase 5

Weeks 40–52 ·
Apr–Jun 2027

Convert & make sale-ready

Lock recurring revenue, document the playbook, build the sale-readiness pack and prepare for handover.

Mobilisation & recruitment

Weeks 1–6 are a mobilisation window led by Pat and Tony. The work: recruit the business development lead and the offshore BDM (both start Week 7) and ready the ground so the incoming team moves fast — capturing product and demo knowledge, assembling account, contract and renewal data, confirming access and the data room, readying the live HubSpot instance, and seeding sector and partner target lists. Pat leads in-field and sits on the interview panel in Weeks 3–4; Tony chairs the hiring and sign-off. (Weeks 1–4 shown here; Weeks 5–6 complete mobilisation at the start of Phase 2.)

OBJECTIVES

Recruit the BD lead & BDM (start Week 7); ready knowledge, data, HubSpot, pricing and target lists.

KPIS IN FOCUS

Baseline for all; no targets due yet.

EXIT CRITERIA

Both roles hired to start Week 7; knowledge pack, data, account map, ICPs and tracker ready.

W1 Mobilisation kickoff & recruitment opens

MOBILISE

- Tony and Pat confirm program objectives, KPIs, governance and decision rights for the incoming team.
- Open recruitment for the BD lead and the offshore BDM — both to start Week 7; define roles, scorecards and shortlists.
- Ready access for the incoming team: platform admin, website & analytics, finance summaries, contracts and the data room.
- Start the onboarding knowledge pack (Information Memorandum, Growth Strategy, product basics).

Output • Recruitment open for both roles; access & knowledge pack underway.

BDM • Role being recruited — not in seat until Week 7.

Pat • Leads mobilisation with Tony; begins the product knowledge pack.

KPI • Enabler for all.

W2 Capture product & demo knowledge

MOBILISE

- Pat records a full assessment walkthrough (assess → score → improvement plan → report) for the onboarding pack.
- Document capabilities, the named methodologies (STRATAssess, PAYROLLAssess, assurance & maturity frameworks) and the strongest demo moments.
- Curate the video learning library highlights for the incoming lead.
- Source and screen BD-lead and BDM candidates.

Output • Product & demo knowledge pack drafted.

BDM • In recruitment — sourcing and screening.

Pat • Builds the product / demo knowledge pack.

KPI • Product fluency (for handover).

W3

MOBILISE

Assemble accounts, contracts & commercials

- Tony and Pat compile every current contract: value, term, renewal date, channel and risks (incl. the April 2027 client extension and the ~A\$36k FY26 churn).
- Build the account & renewal calendar and the revenue baseline by channel (FY26 A\$239k; recurring A\$151k).
- Document the pricing models for the incoming team.
- Hold first interviews for the BD lead and BDM (Pat on the panel).

Output • Account & renewal map; commercial baseline; first interviews held.

BDM • Recruitment — first interviews (Pat on the panel).

Pat • July on-site visit to the largest client; co-runs interviews.

KPI • Revenue baseline; retention.

W4

MOBILISE

Market map, ICPs & final hiring

- Map the GRC / capability-maturity landscape and define the ideal customer profiles.
- Seed sector and partner target lists from Tony's and Pat's networks.
- Stand up the KPI tracker with the 52-week glidepath.
- Final interviews; select and offer the BD lead and BDM (both start Week 7).

Output • ICPs; competitor map; seeded target lists; offers made.

BDM • Recruitment — final interviews; offer made.

Pat • On the interview panel; helps define product-fit ICPs.

KPI • All — baseline set.

Adopt & activate

The systems and assets already exist — HubSpot is operating, with established sales artefacts, playbooks and partner support materials. Weeks 5–6 complete mobilisation (Pat and Tony ready HubSpot, pricing and the playbook); the BD lead and BDM start in Week 7 and take ownership. From there the program adopts what exists, tailors it to the three motions (direct, partner and international distribution), and gets into market fast — so that by the end of the phase it is actively selling, partner recruitment is underway, and the BDM is pointed at international distribution.

OBJECTIVES

Adopt HubSpot & existing artefacts; tailor to segments; activate the partner program; launch demand gen; first demos.

KPIS IN FOCUS

Pipeline 1.5×; partners 1→2; direct clients 8→12.

EXIT CRITERIA

Selling live; partner outreach underway; BDM onboarded; pipeline 1.5×; Q1 gate passed.

W5

MOBILISE

Ready HubSpot & data for handover

- Confirm the live HubSpot instance is clean and aligned to the glidepath: pipelines, deal types, properties and dashboards.
- Load the assembled accounts, contracts and renewal data.
- Package the existing artefacts, playbooks and partner materials into an onboarding library.
- Confirm Week-7 start logistics for the BD lead and BDM.

Output • HubSpot & data ready; onboarding library assembled.

BDM • Final interviews / offer accepted; starts Week 7.

Pat • Oversees readiness; on call for product queries.

KPI • Pipeline (enabler).

W6

MOBILISE

Finalise pricing, playbook & hand-off

- Confirm the rate card, packaging and deal-registration rules with Tony.
- Finalise messaging, the demo script and proposal templates for the incoming lead.
- Prepare the Week-7 onboarding plan and first-90-days brief.
- Confirm Pat's availability and the largest-client November visit.

Output • Pricing & playbook ready; Week-7 onboarding plan set.

BDM • Pre-start; reviews the distributor opportunity.

Pat • Validates pricing and playbook from a product-value view.

KPI • Conversion enabler.

W7

ONBOARD

BD lead & BDM start — onboard & take ownership

- The business development lead and offshore BDM start this week.
- Rapid immersion using the mobilisation knowledge pack; the BD lead takes ownership of HubSpot, pricing and the playbook.
- BDM induction on product, ICPs and the distributor scorecard.
- Agree the operating cadence with Tony and Pat; confirm the quarter's priorities.

Output • Team in seat; ownership transferred; cadence set.

BDM • Starts this week — induction begins.

Pat • Hands over product knowledge; supports onboarding.

KPI • Mobilisation complete; execution begins.

W8

ADOPT

Activate the partner program & start recruiting

- Review the existing partner program and support materials; confirm tiers, margins and deal registration.
- Refresh the ideal partner profile and validate a 30-name target list (consulting & audit firms).
- Begin partner outreach; book the first partner conversations.
- Re-engage the existing reseller to expand volume.

Output • Partner program activated; 30 targets; first conversations booked.

BDM • Onboarding complete; learning the distributor pack.

Pat • Shapes the partner product-training approach; available for demos.

KPI • Domestic partners 1→6.

W9

ADOPT

Build the international distributor proposition

- Adapt the existing partner materials into a distributor proposition (margin, localisation, support, exclusivity) — this motion is genuinely new.
- Draft the distributor agreement checklist with legal input.
- Shortlist priority markets (NZ, UK, Ireland, Canada, Singapore, UAE) and 15 candidate distributors.
- Brief the BDM with a recruitment scorecard and targets.

Output • Distributor pack; agreement checklist; market shortlist; BDM brief.

BDM • Builds the 15-candidate distributor list; learns the proposition.

Pat • Reviews the distributor proposition for product fit.

KPI • Distributors 0→2-3.

W10

ADOPT

Activate demand generation

- Confirm the existing SEO and content assets in HubSpot; schedule a 12-week content calendar.
- Launch Google Ads + LinkedIn ABM using existing audiences and templates; verify tracking and lead routing.
- Publish or repurpose lead magnets (sector benchmarking explainer; maturity self-check).
- Confirm lead scoring and routing in HubSpot.

Output • Campaigns live; content scheduled; lead routing verified.

BDM • Researches priority markets; preps outreach sequences.

Pat • Confirms demo and content are technically accurate.

KPI • Direct 8→45; pipeline.

W11

ADOPT

Ready the demo/trial & start selling direct

- Confirm the self-serve demo/trial and onboarding flow; clear any friction with the developer.
- Begin direct outreach to the 50-prospect list and deliver the first demos.
- Use the existing follow-up sequences in HubSpot for demo attendees.
- Convert the first new assessment clients.
- Have Pat pressure-test the demo and agree which local demonstrations he will attend in person.

Output • Demo/trial confirmed; first direct demos & conversions.

BDM • Readies distributor outreach; sets the international pipeline in HubSpot.

Pat • Pressure-tests the demo; agrees which local demos he attends.

KPI • Direct conversion; clients → 12.

W12

ADOPT

Pipeline build & first outreach

- Build segmented target lists: 3 priority sectors with named peak bodies/departments; 30 partners; 15 distributors; 50 direct prospects.
- Write outbound sequences for each segment.
- Begin warm outreach through Tony's network and existing relationships; book the first discovery meetings.
- Stand up weekly pipeline reporting.

Output • Segmented lists; sequences live; first meetings booked.

BDM • Begins distributor prospecting outreach (15 candidates).

Pat • Joins the first high-value local demos as needed (~4 hrs).

KPI • Pipeline → 1.5x.

W13

ADOPT

BDM onboarding & Q1 gate

- Confirm the offshore BDM is productive on distributor recruitment; coach and unblock as needed.
- Dry-run a full product demo and a partner pitch; refine from feedback.
- Review the KPI tracker against the glidepath; confirm Phase 2 exit criteria are met.
- Readout to Tony; lock the Phase 3 plan.

Output • BDM onboarded; assets signed off; Q1 gate review.

BDM • Distributor outreach continues; reports first international pipeline.

Pat • Product leadership at the Q1 review; demo support.

KPI • Gate 1 — pipeline 1.5x; partners → 2; direct → 12.

Launch & first wins

Turn the engine on. Campaigns go live, the program signs its first new partners, closes the first whole-of-sector program, and the BDM opens international distributor conversations. Momentum and proof points matter more than perfection.

OBJECTIVES

Campaigns live; first partners; first sector close; distributor pipeline.

KPIS IN FOCUS

Partners →3; sector →1; direct →22; pipeline 3×

EXIT CRITERIA

3 partners live; 1 sector program closed; H1 review passed.

W14

LAUNCH

Scale outreach & first demos at volume

- Run ten discovery calls and deliver four demos this week; keep HubSpot current same-day.
- Optimise paid search and ABM from early conversion data.
- Push the self-serve trial in all follow-ups; chase trial-to-paid conversions.
- Hold the first weekly pipeline-coverage review with Tony.
- Block Pat's time for the highest-value local demonstrations this week.

Output • Demo cadence established; campaigns optimised.

BDM • Distributor outreach at volume; books intro calls.

Pat • Attends the highest-value local demonstrations this week.

KPI • Direct pipeline & coverage.

W15

LAUNCH

Sector play 1: peak-body engagement

- Target the highest-fit sector; secure a first meeting with a peak body or department.
- Run a discovery session framed by the NDS / Sport 4 All outcomes.
- Offer a whole-of-sector benchmarking concept as the entry point.
- Agree a scoping conversation and stakeholders.
- Bring Pat for in-person product leadership and credibility in the peak-body meeting.

Output • Sector opportunity opened & scoped.

BDM • Qualifies distributor candidates against the scorecard.

Pat • In the room for the peak-body meeting — product leadership.

KPI • Sector programs →1.

W16

LAUNCH

Partner recruitment push

- Run six partner pitches against the 30-name list.
- Walk prospects through partner economics and deal registration.
- Identify two or three partners ready to proceed to agreement.
- Hand any partner-sourced end-clients into the pipeline.

Output • 2–3 partners in final discussions.

BDM • Runs distributor intro calls; shares the proposition pack.

Pat • Backs partner pitches with product credibility as needed.

KPI • Partners →3.

W17

LAUNCH

First partner signed & enabled

- Sign the first new partner agreement.
- Run enablement using the existing partner materials; certify their lead seller.
- Build a joint 90-day plan with two or three target end-clients.
- Register the partner's first deals in HubSpot.
- Have Pat deliver product training to the partner's sellers.

Output • First partner live with a joint plan.

BDM • Advances qualified distributors toward commercial talks.

Pat • Delivers product training to the first partner's sellers.

KPI • Partners →2; partner pipeline.

W18

LAUNCH

Direct demand momentum

- Publish two thought-leadership pieces; promote via ABM to target accounts.
- Convert three or four assessment clients from the trial and demo pipeline.
- Refine the demo from win/loss notes.
- Tighten lead scoring so the BD lead and BDM focus on the best leads.

Output • Steady direct conversions; sharper targeting.

BDM • Distributor pipeline grooming; market prioritisation.

Pat • Joins select direct demos; answers technical objections.

KPI • Direct clients →16.

W19

LAUNCH

Distributor outreach begins (BDM)

- BDM opens conversations with the 15 shortlisted distributors across priority markets.
- Qualify against the recruitment scorecard; book intro calls.
- Run the distributor pitch and share the proposition pack.
- Log a clean international pipeline in HubSpot.

Output • International pipeline opened; first qualified candidates.

BDM • Formally opens distributor conversations across priority markets.

Pat • On call for product questions from active deals.

KPI • Distributors (pipeline).

W20

LAUNCH

Sector play 1: proposal

- Scope the whole-of-sector program with the peak body (entities, frameworks, reporting).
- Build a tailored proposal and pricing with Tony.
- Line up a reference conversation with an existing sector client.
- Agree a decision timeline with the buyer.

Output • Sector proposal submitted.

BDM • Runs distributor pitches; logs a clean international pipeline.

Pat • Supports sector-1 scoping with product / technical input.

KPI • Sector programs →1 (in close).

W21

LAUNCH

Large-client expansion 1

- Run a value review with the first large client; identify additional frameworks, units and users.
- Propose an expansion and begin the multi-year renewal conversation.
- Document the account plan and success metrics.
- Capture a testimonial or reference.
- Bring Pat into the value review to lead the product conversation.

Output • Expansion proposed; renewal underway.

BDM • Advances 2–3 distributor candidates.

Pat • November on-site visit — leads the largest-client expansion & renewal.

KPI • Recurring ARR.

W22

LAUNCH

Second partner & co-marketing

- Sign and enable the second partner.
- Launch a co-marketing campaign with the first partner (webinar or joint content).
- Set partner pipeline targets and a monthly partner cadence.
- Review deal-registration to pre-empt channel conflict.

Output • Second partner live; first co-marketing in market.

BDM • Distributor commercial discussions begin.

Pat • Joins the partner co-marketing webinar as the product voice.

KPI • Partners →3.

W23

LAUNCH

Mid-launch review & optimise

- Review channel performance (direct, partner, distributor, sector); double down on what converts.
- Reallocate marketing spend within the A\$75k envelope to the best-performing channel.
- Refresh messaging and the demo from win/loss data.
- Re-forecast the quarter.

Output • Optimised channel mix; updated forecast.

BDM • Distributor pipeline review; refines target markets.

Pat • Helps refresh the demo from win/loss; product input.

KPI • Pipeline 3×.

W24

LAUNCH

Close the first sector program

- Negotiate and sign the first whole-of-sector program.
- Plan the rollout across member entities with the developer.
- Set sector benchmarking reporting as the recurring hook.
- Capture the win as a reference and mini case study.
- Use Pat in the final decision meeting to close on product confidence.

Output • First sector program signed.

BDM • Aligns distributor terms (margin, territory, support).

Pat • In the final sector-1 decision meeting to close on product confidence.

KPI • Sector →1; recurring ARR.

W25

LAUNCH

Distributor: first qualified candidates

- BDM advances two or three distributor candidates to commercial discussions.
- Align on margin, territory, localisation and support expectations.
- Run a product and enablement session for serious candidates.
- Prepare draft distributor agreements with legal.

Output • 2–3 distributors in commercial talks.

BDM • Moves 2–3 distributors to commercial talks; drafts agreements.

Pat • Runs a product enablement session for serious sector prospects.

KPI • Distributors (pipeline).

W26

LAUNCH

Q2 close-out & H1 review

- Review all KPIs against the glidepath (partners →3; sector →1; direct →22; pipeline 3×).
- Validate revenue and ARR run-rate; refresh the forecast.
- Document what is working as early playbook notes.
- Readout to Tony; lock the Phase 4 scale plan.

Output • H1 review; Phase 4 plan locked.

BDM • H1 distributor pipeline review; first close in sight.

Pat • Product leadership at the H1 review.

KPI • Gate 2 — pipeline 3×; sector 1; partners 3.

Scale the channels

Move from first wins to repeatable volume. Grow the partner base, sign the first international distributors, close two more sector programs and build a steady assessment-sales engine. This is where the revenue curve bends.

OBJECTIVES

Partners to 6; first distributors;
sector 2 & 3; assessment volume.

KPIS IN FOCUS

Partners →5; distributors →2;
sector →2; direct →35.

EXIT CRITERIA

5 partners; 2 distributors;
2 sector programs live; Q3
gate passed.

W27

SCALE

Scale outbound & ABM

- Increase outbound volume across direct and partner segments; expand the prospect lists.
- Scale the best-performing ABM plays to more target accounts.
- Stand up a monthly content rhythm tied to sector themes.
- Keep pipeline coverage at or above 3x.

Output • Higher-volume, repeatable demand engine.

BDM • Scales distributor outreach; prioritises closers.

Pat • Attends priority local demos; product authority on big deals.

KPI • Pipeline 3x; direct growth.

W28

SCALE

Third partner & partner-sourced pipeline

- Sign and enable the third partner.
- Drive partner-sourced opportunities into the pipeline; set per-partner targets.
- Run a partner office-hours cadence for deal support.
- Track partner-influenced revenue separately in HubSpot.

Output • Three partners active & producing pipeline.

BDM • Distributor commercial talks; supports partner product enablement.

Pat • Product training for new partners' sellers.

KPI • Partners →3–4.

W29

SCALE

Sign the first international distributor

- BDM closes the first distributor agreement in a priority market.
- Deliver enablement and a localisation/support plan with the developer.
- Agree first-quarter targets and a joint launch plan.
- Register the distributor and its pipeline in HubSpot.

Output • First distributor signed & enabled.

BDM • Closes the first international distributor; builds the enablement plan.

Pat • Provides product onboarding content for the new distributor.

KPI • Distributors →1.

W30 Sector play 2 launch

SCALE

- Open the second sector using the first as a reference.
- Secure a peak-body/department meeting and scope a program.
- Re-use the sector playbook and proposal template.
- Agree a decision timeline.
- Schedule Pat for the peak-body / department product session.

Output • Second sector opportunity scoped.

BDM • Distributor 1 launch; advances distributor 2.

Pat • Joins the sector-2 peak-body / department product session.

KPI • Sector →2 (in pursuit).

W31 Assessment volume engine

SCALE

- Optimise the self-serve trial-to-paid funnel; remove drop-off points.
- Run a referral push with happy assessment clients.
- Bundle frameworks to lift average order value.
- Hit a steady weekly run-rate of new assessment clients.

Output • Repeatable assessment-sales motion.

BDM • Coaches distributor on first deals; grows international pipeline.

Pat • Supports referral and demo activity for assessment volume.

KPI • Direct clients →28.

W32 Large-client expansion 2 & renewals

SCALE

- Expand the second large client; add frameworks and units.
- Open early multi-year renewal talks on all recurring contracts (incl. the Apr-2027 client).
- Convert one-off engagements toward recurring where possible.
- Update the renewal calendar and ARR forecast.
- Bring Pat to the large-client expansion review.

Output • Expansions live; renewals in motion.

BDM • Second distributor commercial close approaching.

Pat • Joins the large-client-2 expansion review (product lead).

KPI • Recurring ARR →300k+.

W33 Fourth & fifth partners

SCALE

- Sign and enable the fourth and fifth partners.
- Promote the strongest partner to a higher tier with more co-marketing.
- Share a partner win story to attract more partners.
- Tighten deal-registration governance as volume grows.

Output • Five partners active.

BDM • Supports partner product enablement; keeps distributor pipeline warm.

Pat • Product training for the 4th & 5th partners.

KPI • Partners →5.

W34 Second distributor & enablement

SCALE

- BDM signs the second international distributor.
- Standardise distributor onboarding and a shared enablement kit.
- Set joint pipeline targets and a monthly distributor cadence.
- Capture the first international opportunities in HubSpot.

Output • Two distributors live; repeatable onboarding.

BDM • Signs the second international distributor; standardises onboarding.

Pat • Delivers distributor product enablement.

KPI • Distributors →2.

W35 Sector conference presence

SCALE

- Attend or present at a priority sector / government conference.
- Run a benchmarking session or roundtable to source sector leads.
- Book follow-up meetings with qualified attendees.
- Feed new opportunities into the sector pipeline.
- Have Pat present or co-present the benchmarking session for product authority.

Output • Sector leads & follow-ups booked.

BDM • Builds distributor joint pipeline; market expansion.

Pat • Presents / co-presents the conference benchmarking session.

KPI • Sector pipeline.

W36 Close sector 2; open sector 3

SCALE

- Negotiate and sign the second sector program.
- Open the third sector with the proven playbook.
- Schedule rollouts with the developer to protect delivery.
- Update references and case studies with the new wins.

Output • Sector 2 signed; sector 3 in pursuit.

BDM • Distributor enablement; supports sector rollout planning.

Pat • In the sector-2 close and sector-3 open meetings.

KPI • Sector →2.

W37 Pipeline & forecast hygiene

SCALE

- Scrub the pipeline; close out stale deals; validate close dates.
- Re-forecast revenue and ARR to year-end.
- Check pipeline coverage by channel against targets.
- Brief Tony on confidence and gaps.

Output • Clean pipeline; reliable forecast.

BDM • Cleans international pipeline; validates close dates.

Pat • Product input to the forecast; technical de-risking.

KPI • Forecast accuracy.

W38

Sixth partner & channel governance

SCALE

- Sign the sixth partner to hit the annual partner target.
- Formalise channel governance: tiers, rules of engagement, quarterly business reviews.
- Retire underperforming partners; reinvest in the best.
- Document the partner motion for the playbook.

Output • Six partners; governed channel.

BDM • Distributor governance; schedules quarterly business reviews.

Pat • Product leadership for channel governance & partner QBRs.

KPI • Partners →6.

W39

Q3 close-out & scale review

SCALE

- Review KPIs (partners →5; distributors →2; sector →2; direct →35).
- Confirm revenue run-rate is tracking toward A\$560k.
- Decide Q4 conversion priorities and renewal targets.
- Readout to Tony; lock the Phase 5 plan.

Output • Q3 review; Phase 5 plan locked.

BDM • Q3 distributor review; sets Q4 targets.

Pat • Product leadership at the Q3 review.

KPI • Gate 3 — 5 partners; 2 distributors; 2 sectors.

Convert & make sale-ready

Convert pipeline to signed, recurring revenue, then turn the business into a clean, documented, defensible asset. Everything in this phase is about maximising the recurring base and de-risking the handover so a buyer can step in with confidence.

OBJECTIVES

Lock recurring; document playbook; build sale-readiness pack; handover.

KPIs IN FOCUS

Revenue 717; ARR 430; partners 6; distributors 3; direct 45.

EXIT CRITERIA

All KPIs met; playbook & data room complete; sale-ready sign-off.

W40

CONVERT

Recurring conversion push (renewals)

- Close multi-year renewals on every recurring contract possible.
- Convert eligible one-off engagements to subscriptions.
- Lock sector and partner subscriptions for 12–24 months.
- Update the ARR bridge toward the A\$430k target.

Output • Renewals signed; recurring base locked.

BDM • Converts distributors to subscriptions; locks recurring.

Pat • Leads largest-client renewal conversations (relationship owner).

KPI • Recurring ARR →380k+.

W41

CONVERT

Third distributor / international pipeline

- BDM closes the third distributor or advances the strongest candidate.
- Review distributor-sourced pipeline and early in-market wins.
- Document the international motion for the playbook.
- Set a beyond-year-one international growth outlook.

Output • Three distributors engaged; international outlook.

BDM • Closes or advances the third distributor.

Pat • Product authority on remaining distributor deals.

KPI • Distributors →3.

W42

CONVERT

Close sector program 3

- Negotiate and sign the third whole-of-sector program.
- Confirm recurring benchmarking-reporting revenue.
- Plan rollout and reference capture.
- Update the sector playbook with all three plays.
- Bring Pat to the final sector decision meeting.

Output • Third sector program signed.

BDM • Builds distributor pipeline for handover; documents the motion.

Pat • In the final sector-3 decision meeting.

KPI • Sector →3.

W43

CONVERT

Direct base to ~45 clients

- Final push on the direct and self-serve funnel to reach ~45 assessment clients.
- Run a referral and reactivation campaign.
- Offer annual assessment subscriptions to recurring-ise direct revenue.
- Confirm direct cohort retention.

Output • Direct target reached; some converted to recurring.

BDM • Supports international referrals; tidies pipeline.

Pat • Demo support for the direct-base final push.

KPI • Direct clients →45.

W44

CONVERT

Playbook documentation I (sales & partner)

- Document the direct sales motion: ICP, sequences, demo, objections, pricing, close.
- Document the partner motion: recruitment, enablement, deal registration, governance.
- Capture metrics: conversion rates, cycle times, CAC by channel.
- Store everything in the data room structure.

Output • Sales & partner playbook documented.

BDM • Documents the distributor motion for the playbook.

Pat • Documents the product leadership & demo playbook.

KPI • Sale-readiness.

W45

CONVERT

Playbook documentation II (distributor & sector)

- Document the international distributor motion: targeting, margin model, onboarding, support.
- Document the whole-of-sector play, end to end, with the proposal template.
- Record the BDM's role, cadences and scorecard.
- Confirm everything is repeatable without the BD lead in the room.

Output • Distributor & sector playbooks documented.

BDM • Co-documents the distributor & sector playbooks.

Pat • Records the product / demo and sector technical playbook.

KPI • Sale-readiness.

W46

CONVERT

Sale-readiness pack: metrics & data room

- Assemble updated revenue, ARR, churn and cohort metrics for the data room.
- Produce a clean customer, contract and renewal schedule.
- Reconcile HubSpot data with finance for diligence.
- Feed updated metrics into the Information Memorandum.

Output • Diligence-ready metrics & schedules.

BDM • Provides distributor metrics for the data room.

Pat • Validates product / roadmap notes for diligence.

KPI • Sale-readiness pack.

W47

CONVERT

References & case studies refresh

- Produce two or three new case studies from this year's wins (sector, partner, international).
- Secure referenceable customers for diligence.
- Refresh testimonials and logos (with consent).
- Update the pitch and sales assets with proof points.

Output • Fresh case studies & reference list.

BDM • Supplies an international case study & references.

Pat • Helps produce product-led case studies.

KPI • Sale-readiness.

W48

CONVERT

Forecast lock & revenue/ARR validation

- Validate the annualised revenue run-rate against the A\$717k target.
- Confirm recurring ARR against the ~A\$430k target.
- Lock the year-end forecast and document assumptions.
- Identify any final-weeks deals needed to close the gap.

Output • Validated revenue & ARR; gap plan.

BDM • Confirms distributor pipeline in the forecast.

Pat • Validates product assumptions in the forecast.

KPI • Revenue 717; ARR 430.

W49

CONVERT

Risk & dependency clean-up (handover-ready)

- Resolve open commercial risks; document key-client and key-person dependencies.
- Ensure partner and distributor agreements are signed and filed.
- Confirm IP, data and consent are clean for transfer.
- Tidy HubSpot so a new owner can run it day one.

Output • Clean, low-risk, transferable business.

BDM • Ensures distributor agreements are signed & filed.

Pat • Confirms product / IP notes are clean for transfer.

KPI • Sale-readiness.

W50

CONVERT

Buyer narrative & growth story

- Write the growth story: what changed, the proof, and the runway for a buyer.
- Quantify the recurring base, channel mix and international optionality.
- Align the narrative with Tony and the Information Memorandum.
- Prepare a management-presentation pack for buyers.

Output • Buyer growth narrative & management pack.

BDM • Inputs the international growth story for buyers.

Pat • Co-authors the product & roadmap narrative for buyers.

KPI • Sale-readiness.

W51

Final KPI verification vs targets

CONVERT

- Verify every KPI against the 12-month target and document the evidence.
- Close any last deals within reach to hit thresholds.
- Produce the final KPI scorecard for the data room.
- Brief Tony on the final position.

Output • Final KPI scorecard with evidence.

BDM • Verifies distributor KPIs for the scorecard.

Pat • Confirms product-readiness evidence.

KPI • All targets verified.

W52

Handover & sale-ready sign-off

CONVERT

- Walk Tony and advisers through the playbook, data room and pipeline.
- Confirm the BDM and channel relationships are stable for transfer.
- Hand over the live forecast and renewal calendar.
- Obtain sale-ready sign-off; agree any post-sale transition support.

Output • Sale-ready sign-off; clean handover.

BDM • Hands over distributor relationships for transfer.

Pat • Confirms product-leadership continuity post-sale.

KPI • Sale-readiness complete.

Artefacts the program operates & refines

These assets largely already exist and HubSpot is operating. The program operates, tailors and keeps them current so that by week 52 they are battle-tested and ready to hand to a buyer.

COMMERCIAL SYSTEMS

- HubSpot CRM with pipeline stages, deal types & KPI dashboards
- KPI tracker against the 52-week glidepath
- Forecast model & pipeline-coverage report
- Lead scoring & routing rules

CHANNEL PROGRAMS

- Partner program: tiers, margins, deal registration
- Partner pack & onboarding checklist
- Distributor proposition, margin model & agreement checklist
- Co-marketing fund rules

SALES ASSETS

- Messaging house & objection-handling guide
- Demo script & 2-minute explainer
- Rate card, proposal & quote templates
- Segment one-pagers (sector, audit, direct)

SALE-READINESS PACK

- Repeatable sales, partner & distributor playbook
- Refreshed case studies & references
- Updated revenue/ARR metrics for the data room
- Pipeline & renewal schedule for diligence

Risks, escalation & key contacts

Watch-items & how to respond

WATCH-ITEM	RESPONSE
Behind glidepath two checkpoints running	Escalate to Tony; reallocate effort to the best-converting channel; trim low-yield activity.
Key-client renewal at risk (e.g. Apr-2027 client)	Prioritise an early renewal conversation; involve Tony; protect the recurring base before chasing new logos.
Developer capacity constrains delivery	Keep product asks light-touch; queue and prioritise; fund surge work from the contingency within the program envelope.
Channel conflict (direct vs partner/distributor)	Enforce deal registration; segment accounts and territories; document rules of engagement.
Sale process begins mid-year	Keep selling; feed updated metrics into the data room; do not let diligence stall the pipeline.

Key contacts

Sponsor / Director	Tony Friday — tonyf@bluezoo.com.au · 0400 055 739
Local executive (product)	Pat — local demonstrations, product leadership & ~4 hrs/week sales support (no incremental cost)
Offshore BDM	Owns international distributor recruitment; hired in Weeks 1–6, deployable from Week 7 (reports to the BD lead)
Lead developer	Product, demo environment & enablement (Philippines-based)

Internal working document — bluezoo · Governance Manager · Ref. BZ-GM-BDP-01 · June 2026